

The Work Plan Monitoring Tool

CP Component: Reproductive Health

Implementing Partners: Youth Association for Habitat

Project IDs (use ATLAS code): TUR4R302

Reporting period: 1 January -30 August 2008

EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS	PLANNED ACTIVITIES <i>List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs</i>	EXPENDITURES <i>List actual expenditures against activities.</i>	STATUS OF IMPLEMENTATION OF ACTIVITIES			PROGRESS TOWARDS ACHIEVING CP OUTPUTS Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and / or constrained achievement of results including: <ul style="list-style-type: none"> • Whether risks and assumptions as identified in the CPAP Planning and Tracking Tool materialized or whether new risks emerged • Internal factors such as timing, inputs and activities, quality of products and services, coordination and / or other management issues
			Fully Completed	Partially completed	Partially completed	
Outcome 3:. Implementation of proactive strategies to increase demand and strengthen the delivery of high-quality basic health services						

	Activity 2.2.3 Local Trainings	28.221,58 YTL	x			<p>*5-8 February 2008-Istanbul, 22 participants from 5 different cities (Bursa, Nilüfer, Yalova, Istanbul, and Yalova) attended to Marmara Region Advocacy Training. Most of the participants were the representatives of local youth councils and there were also participants from Community Volunteers, Turkmsic and several university clubs.</p> <p>*17-20 February 2008-Afyonkarahisar, there were 26 participants from 8 cities (Afyon, Aydın, Denizli, İzmir, Konak, Karaburun, Kütahya, Manisa, Muğla, and Uşak) at Aegean Region Advocacy Training. At this training the module of SHRH international agreements and instruments is renovated.</p> <p>*13-16 March 2008-Muş, 18 participants from 5 (Kars Erzurum, Erzincan, Elazığ, Muş) different cities attended to East Anatolia Regional Advocacy Training.</p> <p>*11-14 May 2008-Adana,15 youngsters from 7 (Adana, Batman, Hatay, Isparta, Mardin, Mersin, Yalova) different cities have participated to the Mediterranean Regional Advocacy Training. Because of being last training we had participants, who wants this training strongly, from out of Mediterranean Region</p>
--	--	----------------------	---	--	--	---

						<p>*As a conclusion of all 7 regional advocacy Trainings. All around the Turkey there are 150 advocates in 50 different cities.</p>
--	--	--	--	--	--	---

	<p>Activity 2.2.2 Local campaign promotion activities</p>			x		<p>*In this period of promotion activities, the consequences of Research of Sexual and Reproductive Health Research were become prevalent via Local youth platforms.</p> <p>*16 February 2008, SHRH module was implemented at the meeting of National Youth Parliaments Aegean Regional Coordination meeting of youth platforms.</p> <p>* 11-13 April 2008, 10 volunteers of the campaign attended to Geppenç Festival. Several instructive materials were sent out and young people informed at information. They also directed to campaign web page. In addition to volunteers participated several workshops about SHRH. Even Alper Hastürk moderated one of the workshops. At the same time within the context of this Festival coordination meeting of National Youth Parliament was implemented. Advocates participated some of the sessions of coordination meeting.</p>
--	--	--	--	---	--	---

						<p>*16-17 May 2008-Ankara, 27 volunteers participated to Coordination Meeting. Participants were informed about what happened during one year and they presented their own local activities with the assistance of posters. After UNFPA's presentation, 3 workshops were implemented about new ideas and the last workshop was about to strengthen the relationship with</p>
--	--	--	--	--	--	--

					<p>media organs. Emel Esen moderated this workshop.</p> <p>*13 June 2008-İstanbul, the winner of “A Youth Story Short Movie Contest” was made public. Members of Youth Association for Habitat and 2 Advocate volunteer of the campaign supported this activity.</p> <p>*At local level during Masstival, Efes One Love Festival, Eskişehir RockFest, AnkiRock, Manisa Mesir Festival, Afyon Classic Music Festival, young people were informed about rights of SHRH and campaign via questions, brochures and different games. The youngsters were directed to www.birgenclikhikayesi.com.</p> <p>*Also the banner of the campaign web page was put in to the local youth platforms web pages (Afyonkarahisar, Bursa, Konak, Gaziantep, Muş)</p> <p>*And sometimes visibility of campaign was supplied at local media organs such as Yasin Sümer and two more Manisa Youth Platform Member participated a TV programme 2 times and made presentation of the campaign to Manisa people.</p> <p>*And also some unplanned activities were implemented. For example in Şanlıurfa one of campaign volunteer Emine Çiftçi</p>
--	--	--	--	--	--

						<p>carried out a youth Project is called Wingless Angels and within the context of Project they went to 8 high school and informed youngsters and also they visited a few villages.</p> <p>*In Eskişehir within the context of another youth Project advocates visited 15 high school and secondary school and informed youngsters.</p> <p>*During spring fests students in universities informed at stands.</p> <p>*Because of the finish of the Regional tranings Social Impact Research prepared and was shared with advocates.</p>
--	--	--	--	--	--	--