

The Work Plan Monitoring Tool
CP Component: Reproductive Health
Implementing Partners: Youth Association for Habitat
Project IDs (use ATLAS code): TUR4R302

Reporting period: 8 November 2007 – 31 December 2007

EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS	PLANNED ACTIVITIES <i>List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs</i>	EXPENDITURES <i>List actual expenditures against activities.</i>	STATUS OF IMPLEMENTATION OF ACTIVITIES			PROGRESS TOWARDS ACHIEVING CP OUTPUTS Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and / or constrained achievement of results including: <ul style="list-style-type: none"> • Whether risks and assumptions as identified in the CPAP Planning and Tracking Tool materialized or whether new risks emerged • Internal factors such as timing, inputs and activities, quality of products and services, coordination and / or other management issues
			Fully Completed	Partially completed	Partially completed	
Outcome 3: Implementation of proactive strategies to increase demand and strengthen the delivery of high-quality basic health services						

	<p>Activity 2.2.2</p> <p>Local Campaign promotion Activities</p>			<p>*In this period of A Youth Story project, within the context of 1 December World AIDS Day members of LA youth platforms and also volunteers of A Youth Story committed several activities like taking stands ,sending out brochures and red ribbons, representation of projects' TV and radio spots to inform people and creating awareness around people. For instance in Afyonkarahisar, Antakya, Batman, Bitlis, Denizli, Eskişehir, Isparta, İzmir, Kilis, Mardin, Muş, Ordu, Sinop, Şanlıurfa, Şırnak youngsters took walking stands and also in Ordu and Denizli representatives of local youth platforms organized a press conference through the importance of day. So at local media organs visibility of campaign had supplied.</p> <p>*13-16 December 2007 Coordination Meeting, Ankara, at this meeting advocates presented their activities in 1 December and the communication of advocates with National Youth Parliament were strengthened. And next term local activities planned.</p>
--	---	--	--	--